Askar Group — Wedding Planner Run Sheet

Booking BQO0005

14 Jun 2026

Event Wedding - 13 Jun 2026

Guests 250

Timeline

WHEN DEPARTMENT TASK STATUS
14 May 10:00 finance Collect deposit (50%) pending
30 May 10:00 sales Send signed contract pending
10 Jun 10:00 finance Collect balance pending
12 Jun 06:00 kitchen Kitchen order & prep list pending
12 Jun 08:00 logistics Hall setup & décor pending
13 Jun 12:00 operations Run-sheet & staff briefing pending
13 Jun 16:00 operations Final QC walkthrough pending
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