Askar Group — Wedding Planner Run Sheet

Booking BQ00002

13 Jun 2026

Event wedding - 30 Jun 2026
Guests 300

Timeline
WHEN DEPARTMENT TASK STATUS
31 May 10:00 finance Collect deposit (50%) done
08 Jun 14:12 sales Send signed contract done
08 Jun 14:12 finance Collect balance pending
29 Jun 06:00 kitchen Kitchen order & prep list pending
29 Jun 08:00 logistics Hall setup & décor pending
30 Jun 12:00 operations Run-sheet & staff briefing pending
30 Jun 16:00 operations Final QC walkthrough pending
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